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Form 24 for 02/21/2012

EPS [C3IN] POWER CONTROLLER CHANNEL B TEST. RELAKSATSIYA EXPERIMENT.

GMT
06:00-06:10
06:00-06:10

06:00-06:10

06:00-06:10
06:10-06:20

06:10-06:40

06:20-06:40
06:40-07:30
07:30-07:55
07:55-08:10
07:55-08:05
07:55-08:15
07:55-09:10
07:55-08:20
08:05-08:10

08:10-08:50

08:10-08:20
08:15-09:10
08:15-09:15

08:20-08:30

08:20-08:30
08:30-08:40
08:30-08:50

08:40-11:10
08:50-09:10
08:50-10:20
09:10-09:40
09:10-09:40
09:25-10:25
09:40-11:10
09:40-10:55
10:00-10:25
10:20-11:20
10:25-10:45
10:45-11:55

CREW
CDR
FE-1

FE-2,FE-4,FE-

5
FE-6
CDR,FE-6

FE-1,FE-2,
FE-4,FE-5

CDR,FE-6

FE-2
FE-5
CDR,FE-6
FE-1
FE-4
FE-5

FE-2

FE-5
FE-6
CDR

FE-4

FE-5
FE-5
FE-4

FE-5
FE-4
FE-2
FE-6
FE-1,FE-4
CDR
FE-1
FE-4
FE-6
FE-2
CDR,FE-6
FE-6

ACTIVITY
BCAT Nikon D2Xs Battery Changeout
Morning Inspection. SM F1CC [Caution & Warning Panel] Test

Morning Inspection

Urine Spot Test
Morning Inspection

Post-sleep

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Work Prep

Work Prep

Work Prep

PNEUMOCARD. Experiment Ops. Tagup with specialists (S-band)
Work Prep

Makita Battery Charge

Maintenance activation of spare Atmosphere Purification System
Emergency Vacuum Valves [ABK COA] (CM1PO_3 321 1 bag lI-
1/256-1 cover 004173R)

TOCA Waste Water Bag (WWB) Replace
Spheres CSAC Clock Installation Review
PMM Endcone Cleanup

Pnevmocard Experiment Photos. Tagup with specialists as necessary
(S-band)

Priming the TOCA Fluid line with water from the WPA and buffer
solution from the TOCA Buffer Container

WRS Water Sample Analysis

Maintenance activation of spare Atmosphere Purification System
Emergency Vacuum Valves [ABK COA]

IMV Cleaning

PCIU (Data Transmission Radio Link). Archiving files on RSK1
Physical Exercise (T2)

Ultrasound 2 Hardware Setup

Comm test using Soyuz 232 and Soyuz 703 assets (S-band, VHF)
Physical Exercise (CEVIS)

Physical Exercise (VELO), Day 3

Study of veins in lower extremities

Sprint Ultrasound 2 Pre-Scan

TVIS Component Preassembly

Sprint Ultrasound 2 Pre-Scan

Sprint Ultrasound Scanning



10:55-11:55
11:15-11:30
11:20-12:05
11:30-13:00
11:40-11:45
11:55-12:55

11:55-12:10

12:05-12:25

12:15-12:35
12:25-13:25
12:35-12:50
12:35-12:45
12:45-13:00
12:50-13:50
12:55-13:05
13:00-14:00
13:05-14:05
13:25-14:25

13:50-14:05

13:50-16:50
14:00-14:10
14:00-14:30

14:05-14:10
14:10-14:25
14:15-14:30

14:25-16:25

14:25-14:35
14:30-14:35

14:30-15:30

14:35-14:45

14:45-15:05
15:05-15:35
15:05-15:20

15:05-15:20

15:20-15:30
15:20-15:30

FE-4
CDR
FE-1,FE-2
CDR
FE-5
FE-6

FE-4

FE-2

FE-1
FE-2
FE-1
FE-5
FE-5
FE-1,FE-4
FE-6
CDR,FE-5
FE-6
FE-2

FE-4

FE-1
CDR
FE-5

FE-6
FE-6
FE-4

FE-2

FE-6
FE-5

FE-4

CDR,FE-5,FE-

6

CDR,FE-5,FE-

6
FE-6

FE-5

CDR

FE-5
CDR
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Physical Exercise (T2)

ARED VIS Rail and Roller Inspection
TVIS Removal From Pit

Physical Exercise (ARED)

Makita Battery Charge

Physical Exercise (T2)

PCIU (Data Transmission Radio Link). Transfer files from RSK1 to
RSS2

Retrieval of CKB1 Power Supply Bl (004165R) from underneath TVIS
after TVIS removal. Temp stow. Update IMS.

IMS Update

Physical Exercise (VELO), Day 3

Hardware setup for EPS Power Controller Channel B test
TOCA 2 Data Recording

Private Medical Conference

LUNCH

Ultrasound 2 Data Transfer

LUNCH

LUNCH

LUNCH

PCIU (Data Transmission Radio Link). File prep on RSS2 for PCIA
downlink

EPS (C3IT) Power Controller Channel B Test (CHT-50MI1 pos.A21,A22,
A23, A24). Tagup with specialists as necessary (S-band)

BCAT6 Camera Checkout

Water Recovery System (WRS) CWC-I (lodinated Contingency Water
Container) Fill Part 1

PROK Diet Logging (Day 2-4)
Ultrasound 2 — Equipment Deactivation and Stowage
Private Medical Conference (Ku+S-band)

NA3-2 Smoke Detectors Replacement with N[3-3 in DC1. Tagup with
specialists as necessary (S-band)

PAO Hardware Setup
Makita Battery Charge

Relaxatsiya Hardware Setup. Tagup with specialists as necessary (S-
band)

Crew Prep for PAO

PAO Event

LAB PCS Reload

Water Recovery System (WRS) CWC-1 (lodinated Contingency Water
Container) Fill Part 2

Pre-gathering of a spare Knee Brace Assembly to R&R the Columbus
D1 Rack Knee Braces

COL1D1 Stowage Cleanup
CIR Photo/TV Prep



15:30-15:45

15:30-16:00

15:30-16:00

15:35-15:55
15:45-16:05
15:55-17:25
16:00-16:20
16:00-16:05
16:05-16:15
16:05-16:15
16:15-16:40

16:20-16:50

16:25-16:40
16:25-17:25
16:40-17:00
16:40-16:55
16:50-17:20
16:50-17:10
16:55-17:05
17:00-18:00
17:05-19:00

17:10-17:50

17:20-17:35
17:25-18:55
17:35-17:45
17:35-18:35
17:45-18:15
17:50-18:50
18:00-18:45
18:15-18:30
18:30-19:05
18:35-18:45
18:45-19:05
18:50-19:05
18:55-19:05
19:00-19:05
19:05-19:30

19:30-21:30

19:30-19:35

CDR

FE-4

FE-5

FE-6
CDR
FE-6
FE-4
FE-5
FE-5
CDR
CDR

FE-4

FE-2
FE-5
FE-2
CDR
FE-1
FE-4
CDR
FE-2
CDR

FE-4

FE-1
FE-5
FE-6
FE-1
FE-6
FE-4
FE-2
FE-6
FE-6
FE-1
FE-1,FE-2
FE-4
FE-5
CDR

FE-1,FE-2,

FE-4,FE-5,FE-

6
CDR

CIR Front End Cap Open
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Relaxatsiya Operational Mode Selection. Tagup with specialists as

necessary (S-band)

CFA 1,2 and Ventilation Ducts Inspection and Cleaning Tools Pre-

gathering

ARED Pip Pin Installation

CIR Front End Cap Open

Physical Exercise (ARED)

Relaxatsiya Measurement Session 1 (run)
Makita Battery Charge

WRS Recycle Tank Serial #2 Leak Check
MDCA Boot Selector Reinstall

CIR Front End Cap Close

Relaxatsiya Repeat Hardware Operation Mode Selection. Tagup with

specialists as necessary (S-band)

Private Medical Conference (Ku+S-band)
Physical Exercise (T2)

MATRYOSHKA-R. Monitoring Lulin-5 readings
CIR Front End Cap Close

COXX Maintenance

Relaxatsiya Measurement Session 2 (run)

CIR Alignment Guide Removal

B3 Fan Screen Cleaning in MRM2

CMS HRM/PCMCIA Audit

Relaxatsiya Closeout and Hardware Teardown. Tagup with specialists

as necessary (S-band)

Private Medical Conference (Ku+S-band)
Physical Exercise (ARED)

Closing USOS Window Shutters
Physical Exercise (T2)

Private Special Conference
Physical Exercise (VELO), Day 3
Evening Work Prep

Journal Entry

Evening Work Prep

Evening Work Prep

TVIS Temp Stow

Evening Work Prep

Evening Work Prep

Evening Work Prep

Daily Planning Conference (S-band)

Pre-sleep

P/TV Playback Start



19:35-21:15
21:15-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

CDR
CDR
CDR

FE-1,FE-2,FE-
4

Page 4 of 4

Pre-sleep

BCAT Nikon D2Xs Battery Changeout
P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



